

Action Plan for Community Building Working Group

To Agree at Full Council

1. Request support to commission a Viability Report for the building
2. To extend the Consultation Period to September
3. To approve costs for printing and distribution of leaflets
4. To request an EGM for August to approve the Consultation documents
5. To formalise a Public Consultation if not already agreed at previous council meeting

Action Plan

1. Roger to approach a consultant re viability report.
2. Anne to contact Totnes Hub re Post Covid requirements/ affect on uptake
3. Michelle and Mandy to formulate Community Building Tab on Website
4. Michelle and Mandy to produce List of Contents for other Councillors.
5. Michelle and Mandy to collaborate on Survey questions
6. Roger to obtain written confirmation regarding uptake re local health use
7. Richard T to ascertain whether formal motion had been adopted for Public Consultation